

Examcollection

<http://www.ipass4sure.com/examcollection.htm>

JK0-017

CompTIA

CompTIA E2C Project+ Certification

<http://www.ipass4sure.com/exams.asp?examcode=JK0-017>

The JK0-017 practice exam is written and formatted by Certified Senior IT Professionals working in today's prospering companies and data centers all over the world! The JK0-017 Practice Test covers all the exam topics and objectives and will prepare you for success quickly and efficiently. The JK0-017 exam is very challenging, but with our JK0-017 questions and answers practice exam, you can feel confident in obtaining your success on the JK0-017 exam on your FIRST TRY!

CompTIA JK0-017 Exam Features

- Detailed questions and answers for JK0-017 exam
- Try a demo before buying any CompTIA exam
- JK0-017 questions and answers, updated regularly
- Verified JK0-017 answers by Experts and bear almost 100% accuracy
- JK0-017 tested and verified before publishing
- JK0-017 examcollection vce questions with exhibits
- JK0-017 same questions as real exam with multiple choice options

Acquiring CompTIA certifications are becoming a huge task in the field of I.T. More over these exams like JK0-017 exam are now continuously updating and accepting this challenge is itself a task. This JK0-017 test is an important part of CompTIA certifications. We have the resources to prepare you for this. The JK0-017 exam is essential and core part of CompTIA certifications and once you clear the exam you will be able to solve the real life problems yourself. Want to take advantage of the Real JK0-017 Test and save time and money while developing your skills to pass your CompTIA JK0-017 Exam? Let us help you climb that ladder of success and pass your JK0-017 now!

DEMO EXAM

For Full Version visit

<http://www.ipass4sure.com/allexams.asp>

QUESTION: 1

A project manager is completing a project schedule network diagram using dummy activities to show all logical relationships. Which of the following tools is the project manager using?

- A. ADM
- B. WBS
- C. AON
- D. PDM

Answer: A

QUESTION: 2

Which of the following would be the benefit of saving a project binder in a centralized location?

- A. Provides an opportunity for another project manager to review the binder and make corrections.
- B. Provides an opportunity for team members to review their contributions.
- C. Provides other project managers the opportunity to review the project information.
- D. Provides stakeholders the opportunity to modify the change request forms.

Answer: B

QUESTION: 3

A project is cancelled unexpectedly prior to completion. Which of the following would the project manager use to document the details of the project closure?

- A. Histogram
- B. Postmortem
- C. SWOT analysis
- D. Project scope statement

Answer: B

QUESTION: 4

Which of the following is the method for determining the critical path of a project?

- A. Determine the BAC of a project and the AC at completion; calculate the difference.
- B. Examine the project schedule and determine the two most critical milestones: then calculate the total time from the start of the first determined milestone to the end of the second.
- C. Examine the project schedule and place all scheduled activities on one time-line, regardless as to whether they are being implemented in parallel. Then calculate the total time taken.
- D. Examine the project schedule and calculate the total time taken for all scheduled activities, from commencement of the project to closure, with zero float.

Answer: D

QUESTION: 5

The formal process that must be performed at the end of the project to provide the final inspection of the product is called:

- A. methodology verification.
- B. scope verification.
- C. change verification.
- D. system verification.

Answer: B

QUESTION: 6

A key stakeholder has asked the project manager to complete the project a week earlier than expected. To accomplish this objective, the project manager will have to ask the project team to work overtime, which will increase the cost of the project. Which of the following should be the NEXT

- A. Ask the key stakeholder for more funding for the project.
- B. Ask the project team to work overtime to finish the project.
- C. Obtain an approved change control document before changing the project schedule.
- D. Agree to complete the project using the new schedule.

Answer: C

QUESTION: 7

Three of the team members are having a conflict with each other. Which of the following steps should the project manager take to minimize the conflict?

- A. Resolve the conflict by terminating the team members.
- B. Ignore the conflict and keep working on the project.
- C. Encourage the team members to resolve the conflict.
- D. Ask the project sponsor to resolve the conflict.

Answer: C

QUESTION: 8

In order to validate a project, which of the following is required to complete a stakeholder analysis?

- A. Verify the project stakeholder needs, wants, and expectations are turned into requirements.
- B. Verify the project stakeholders have been selected by the project manager to provide the best scope for the project.
- C. Verify the project team members will be able to provide the expected stakeholder results.
- D. Verify the project stakeholders needs are documented in the work breakdown structure (WBS)

Answer: D

QUESTION: 9

One of the team members assigned to a project is not performing well. The team member is new and is not experienced in the type of work involved with this project. Which of the following is the BEST response to this situation?

- A. Ask other members to help.
- B. Assign the team member to another project.
- C. Talk to the team member to encourage better performance.
- D. Arrange for training for the team member



Pass4sure Certification Exam Features;

- Pass4sure offers over **2500** Certification exams for professionals.
- More than **98,800** Satisfied Customers Worldwide.
- Average **99.8%** Success Rate.
- Over **120** Global Certification Vendors Covered.
- Services of **Professional & Certified Experts** available via support.
- Free **90 days** updates to match real exam scenarios.
- **Instant Download Access!** No Setup required.
- Price as low as **\$19**, which is 80% more **cost effective** than others.
- **Verified answers** researched by industry experts.
- Study Material **updated** on regular basis.
- Questions / Answers are downloadable in **PDF** format.
- Mobile Device Supported (**Android, iPhone, iPod, iPad**)
- **No authorization** code required to open exam.
- **Portable** anywhere.
- **Guaranteed Success.**
- **Fast**, helpful support **24x7**.



View list of All certification exams offered;
<http://www.ipass4sure.com/all exams.asp>

View list of All Study Guides (SG);
<http://www.ipass4sure.com/study-guides.asp>

View list of All Audio Exams (AE);
<http://www.ipass4sure.com/audio-exams.asp>

Download Any Certification Exam DEMO.
<http://www.ipass4sure.com/samples.asp>

To purchase Full version of exam click below;
<http://www.ipass4sure.com/all exams.asp>

3COM	CompTIA	Filemaker	IBM	LPI	OMG	Sun
ADOBE	ComputerAssociates	Fortinet	IISFA	McAfee	Oracle	Sybase
APC	CWNP	Foundry	Intel	McData	PMI	Symantec
Apple	DELL	Fujitsu	ISACA	Microsoft	Polycom	TeraData
BEA	ECCouncil	GuidanceSoftware	ISC2	Mile2	RedHat	TIA
BICSI	EMC	HDI	ISEB	NetworkAppliance	Sair	Tibco
CheckPoint	Enterasys	Hitachi	ISM	Network-General	SASInstitute	TruSecure
Cisco	ExamExpress	HP	Juniper	Nokia	SCP	Veritas
Citrix	Exin	Huawei	Legato	Nortel	See-Beyond	Vmware
CIW	ExtremeNetworks	Hyperion	Lotus	Novell	Google	

and many others.. See complete list [Here](#)

